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Project Map 
20 Miles – 21 Stations 

WOFH 
KHG 

Airport City Center 

ROC 



Rail Operations Center (ROC) 

• ROC construction currently tracking to the planned     

Substantial Completion date of May 2016 pending fire 

detection acceptance. 

Physical Construction Completion 96% 

Contract Billed to Date  93% 
Contract Billing Planned Per Schedule  97% 



West Oahu Farrington HWY (WOFH)  
Construction Completion 79.6%* 

Contract Billed to Date 80.1% 
Contract Billing Planned Per Schedule 91.9% 

• Contract Substantial Completion: July 2016 

• Projected Completion-Guideway Structure, Track and Roadway Civil – 

July 2016, LCC Station At-grade Section – December 2016 

• DOH has lifted equipment restrictions 

• Traffic Signal work to proceed 

* Reduction in % due to mill & overlay roadway being added. 



West Oahu Stations  
Construction Completion 3% 

Contract Billed to Date 0% 
Contract Billing Planned Per Schedule 0% 

• Contractor mobilized on Feb 29, 2016 at UH West Oahu and has 

set up field office and begun building formwork.  

• Revised Baseline Schedule comments sent back to contractor; 

awaiting resubmission. 

• Preconstruction and Pre-Activity in progress. 

• Awaiting approvals for Right of Entry at Ho’opili.  Contractor 

documentation to comply with Right of Entry submitted. 

• Construction coordination continues with interfacing contractors. 

UH West Oahu Ho’opili  

East Kapolei 



Farrington HWY Stations  

Construction Completion 0.1% 
Contract Billed to Date 0% 

Contract Billing Planned Per Schedule 15% 

West Loch 

Waipahu Transit Center  Leeward Community College 

• Contractor received approval of Environmental 

Compliance Plan on 3/25/16 allowing construction to 

commence.   

• Steel reinforcement work ongoing at West Loch for 

drilled shafts. 

• Access to LCC still problematic. 



Kamehameha Highway Guideway (KHG) 

Physical Construction Completion 27.7%* 
Contract Billed to Date 57.3% 

Contract Billing Planned Per Schedule 95.9% 

Contract Substantial Completion: September 2016 

Projected Completion 

• Guideway Structure and Track – April 2017  

• Roadway Civil – September 2017  

* Reduction in % due to tracking 3 additional items (track work, third rail, and 

mill & overlay roadway) 



H2R2 Ramp  

Construction Completion 7% 
Contract Billed to Date 1% 
Contract Billing Planned Per 
Schedule 98% 

• Work proceeding now that environmental remediation 

on HDOT ROW on  Lee property completed. 

• Unforeseen utilities encountered at 30-inch corrugated 

metal pipe.  HART working to resolve to provide 

direction to the contractor ASAP. 

 

 

Pearl Highlands Station 



Kamehameha HWY Stations Group (KHSG)  

Construction Completion 0% 
Contract Billed to Date 0% 

Contract Billing Planned Per Schedule 0% 

• Administrative NTP issued April 1st, 2016 

• Anticipated construction start is July 2016 

Pearlridge 

Aloha Stadium 

Pearl Highlands 



Moving Forward:  The Next 10 Miles 

Airport Advanced Utilities 

Physical Construction Completion 48% 

Contract Billed to Date 42% 

•  Airport Section Utility Construction currently is tracking 2 

months behind the planned Substantial Completion date 

based upon the contractors recent unapproved schedule 

update. 



Moving Forward:  The Next 10 Miles 

Airport Guideway and Stations D/B Contract 
•Technical Proposals and Bids – received and under evaluation 
•Anticipated Award – July 2016 
•Anticipated NTP – September 2016 

 

City Center Guideway and Stations D/B 
Contract 

•Technical Proposals and Bids – due July 14, 
2016 
•Anticipated Award – October 2016 
•Anticipated NTP – December 2016    



Traffic Update 



Farrington Highway in Waipahu 

• Eastbound and 

westbound 

crossovers between 

Mokuola and 

Awamoku Streets 

for truss removal. 

 

• Closures in place 

from 8:30 AM to 

5:30 AM the 

following day. 



Farrington Highway in Waipahu 

• Intersection closures at Kahualii Street for road restoration 



Farrington Highway in Waipahu 

• Standard nightly closures at the H-1/H-2 merge 



Kamehameha Highway – Pearl City 

• Nightly Salt Lake Boulevard intersection closures for segment 

installation 



Kamehameha Highway – Pearl City 

• Eastbound and westbound inside lanes closed between Kanuku and Kaonohi 

Streets for equipment installation. 

 

• All lanes will be open during peak travel times depending on direction.  

 



Kamehameha Highway – Pearl City 

• 24/7 eastbound and westbound inside lanes closed from Honomanu Street 

to the Moanalua Freeway merge  

 

• First two phases of ultimate three-phased plan for drilled shaft work 



Kamehameha Highway – Pearl City 

• 24/7 

westbound 

crossover 

between 

Honomanu 

Street and 

Moanalua 

Freeway 

merge 

 

• Third phase 

for drilled 

shaft work 



Stay Connected 

 Monthly HART Facts Ad 

 Public Access Television Program 

 Weekly e-Blast 

 Weekly Traffic Advisories 

 Website and Social Media 

HART Rapid Response: 

24-Hour Project Hotline 
number 808-566-2299 

Email Inquiries: 

 info@HonoluluTransit.org 

Website Inquiries 




